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HAND DELIVERED

Mr. Michael Nalbone
Bureau of Environmental
Evaluation and Cleanup
Responsibility Assessment
Industrial Site Evaluation
Element
New Jersey Department of
Environmental Protection
401 East State Street
Fifth Floor
Trenton, New Jersey 08625

July 8, 1988

Re: Fine Organics Corp. Facility
Formerly Owned By Hexcel Corp,
Lodi, New Jersey
ECRA Case No. 86009

Dear Mike:

Enclosed please find a letter to you from Robert Powell
of Environ Corporation requesting an extension of time to complete
the on-site sampling and to prepare a Cleanup Plan. If you have
any questions or need additional information, please contact either
Mr. Powell or me.

Very truly yours,

Edward Hogan

EAR:dtm
Enclosure

cc: Mr. William Nosil (with enclosure)
Robert L. Powell, Ph.D., P.E. (with enclosure)
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June 30, 1988

Mr. Mike Nalbone
Case Manager
New Jersey Department of Environmental Protection
Bureau of Environmental Evaluation and Cleanup

Responsibility Assessment
401 East State Street, 5th Floor
Trenton, NJ 08608

Re: Fine Organics Corporation facility (formerly owned by
HEXCEL Corporation)
Lodi, New Jersey
ECRA Case No. 86009

Dear Mr. Nalbone:

The purpose of this letter is to request, on behalf of my
client HEXCEL Corporation, an extension of 120 days to complete the
on-site sampling plan and an additional 90 days to complete the
cleanup plan for the Fine Organics Corporation facility in Lodi, New
Jersey.

The initial ground water and soil sampling program was
conditionally approved by the New Jersey Department of Environmental
Protection (NJDEP) on December 29, 1987. As a result of additional
information regarding on-site conditions that became available after
the sampling plan was initially drafted, an amended sampling plan
was submitted to the BEERCA on February 2, 1988, and a followup
meeting to discuss the amended plan was requested. The amended plan
was reviewed by the BEERCA and rejected by letter dated April 26,
1988, As a result, major areas of concern remained unresolved
regarding l) the utility of data to be collected during the on-site
investigation and 2) the potential for spread of contamination as a
direct result of the on-site investigation. A followup letter to
the BEERCA on these concerns was submitted on May 4, 1988 and a
review meeting was again requested. After subsequent discussions
with you, Mr. John DeFina and Mr. Ken Hart of the BEERCA, a meeting
was held on June 16, 1988 to discuss these issues. We are currently
awaiting a decision by the BEERCA regarding these issues.
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.Mr. Mike Nalbone i -2- ) June 30, 1988

The resolution of these sampling issues, which were the subject
of the aforementioned correspondence and discussions, directly
affects the conduct of the on-site sampling program. Therefore the
on-site investigation has not yet commenced. Based on the
availability of the drilling subcontractor, the on-site
investigation is scheduled to begin on or about July 29, 1988. In
order to allow sufficient time to complete this work, review and
interpret the results, prepare a detailed data report, and develop
recommendations for any additional sampling and testing, a time
extension of 120 days is hereby requested. This extension is based
on our expectation that the field work will begin in approximately 4
weeks. The drilling program will require 3 to 4 weeks, followed by
laboratory analyses, which would require an additional 4 to 6
weeks. After receiving and reviewing the laboratory data, final
data compilation, formulation of any recommendations for additional
sampling and writing of a final data report are expected to require
approximately 60 days. The data report of this on-site
investigation and any recommendations for additional testing would
be submitted to you on or before November 23, 1988.

Following completion of the on-site investigation, a detailed
Cleanup Plan will be prepared as required by Condition Nos. 5 and 35
of your Conditional Letter of Approval. This plan will be based on
-data collected during this on-site investigation and, therefore, the
development of the Cleanup Plan cannot begin until these data are
available. Since the Cleanup Plan is required to contain detailed
descriptions and designs for the remedial program, it is expected
that approximately 90 days will be required to complete this plan
from the point of completion of the Phase I on-site investigation
data report. Any followup on-site testing would be conducted
concurrent with the drafting of the Cleanup Plan. The final Cleanup
Plan would be submitted to the BEERCA on or before February 21,
1989. If the plan is completed before this date, we will, of
course, submit it as soon as possible.

Since the beginning of the ECRA review of this facility HEXCEL
Corporation has desired to expedite the on-site investigations and
resolution of this matter. This is evident by our already
voluntarily completing certain on-site investigative work "at risk,"
which has partially implemented the sampling plan, and providing
on-site remedial measures to preclude the potential for any off-site
chemical release while the ECRA investigation is underway. The
requested extensions are essential to allow sufficient time to
develop a scientifically reliable, defensible data base which will
form the primary basis for the identification and design of any
necessary remedial measures.
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.Mr-.-Mike Nalbone" > -3- i June 30, 1988

You indicated in your letter of April 26,1988 that an
extension,, if needed, would be granted. We look forward to your
written response in this matter. If you have any additional
questions or concerns, please call.

Robert L. Powell, Ph.D., P.E
Principal

RLP:Ijt
0064m

cc: A. Wi l l i am Nosi l , HEXCEL Corporation
Edd Hogan, Esq.
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